FY2004- FEDERAL PROJECTS
2824 WUI

Revised 6/13/03 MJF

2824 Wildland Urban Interface

5 _ Planned | NEPA Status ° § Treatment

State |Project Project # Location Trt Type (Acres) Contract g 4 Federal g 4 Total EA, CX Workload Measures Class E S -
Name (Lat/Long) Rx | Mx | Other $ § 3 $ E 3 Cost Trt Date RODDate | DD| Rx | Mx | oth |H7[ mT |c1|c2| C3 E ngé, § a
CA160 |Wagy MX 36412/DE61 | 35.4013/118.3057 20 $6,000.00| 2 50,000 18 56,000 | 11/1/03 CX done 1 20 1] 2 1 I 21 [Chipping
CA160 [Case MX 34716/DA15 | 36.2500/118.4824 7 16,000 7 16,000 | 10/1/03 EA done 1 7 1 1 n 21 |Hand Pile
CA160 [Case RX 34717/DA15 | 36.2530/118.4830 47| 60,000 47 60,000 2/1/04 EA done 1| 47 5 1 1} 21  |Broadcast
CA160 |KRV Piles RX 34718/DA25 | 35.4020/118.3120 25 30,000 25 30,000 | 2/1/04 EA done 1| 25 3 1 Il 22 |Hand Pile Burn
CA160 |[Tillie 3 MX 36413/DA16 | 35.4227/118.3120 10 $3,000.00] 1 30,000 9 33,000 | 2/1/04 EA done 1 10 1| 1 1 1 22 [Hand Pile
72 3 $9,000.00, 3| 186,000 106 195,000 5 72 | 37 2| 12 2| 3
CA170  [Forty AC MX 36419/DE63 | 37.2538/118.3645 10, $10,000.00 4 15,000 6, 25,000 CX cX 1 10 1) 1 1 n 25  |Hand Pile
CA170  [Mono Basin MX 34722/DA18 | 38.2513/119.8566 150 70,000 | 150 70,000 CcX 1 150 15 1 1l 25 [Hand Pile
CA170  [Antelope MX 34724/DE1S | 38.3127/119.2614 40 35,000 40 35,000 EA 1 40 4 1 Il 25 |Hand Pile
CA170  |Bodie MX 36233/DA19 | 38.1224/119.0791 20,000 20,000 Planning 1 1 Il 25 |Planning
CA170  Willow Springs MX | 34726/DA29 | 38.1130/119.1211 5 5,000 5 5,000 1 5 1 1 Il 25 [Hand Pile
20 $10,000.00 4 145000 201 155,000 5 205 1| 21 5
CA180 g::sirﬂn e 10930/DESE | 55 4070/120.5740 15 $30,000.00[ 14 2,000 1 32,000 | 123103 EA 1 15 1| 2 1 n 4 [Hand Plle
CA180 [N San Juan 36428/DA28 | 39.1940/121.040 30, $30,000.00[ 29 3,000 1 33,000 3/4/04 EA 1 30 1] 3 1 1} 2 |Mastication
CA180 [Wagner Ridge MX | 36433/DA21 | 37 4950/120.1440 50, $25,000.00[ 48 2,000 2 27,000 | Complete EA 1 50 1] 5 1 v 4 |Mastication
CA-180 [Turpin 37963/DA29 |  37.413/120.1610 30, $30,000.00[ 29 3,000 1 33,000 | 4/4/04 EA 1 30 1| 3 1 n 19 |Crushing
12 $115,000.00| 120 10,000 5| 125,000 4 125 a| 13 3] 1
CA190 [Ord Mowing 11211/DE11 | 36.3700/121.4300 50 17,000 50 17,000 5/1/04 Complete 1 50 5 |1 I 17 |Mowing
CA190 [Res Road MX 34233/DE08 | 36.3748/121.4131 10, $3,000.00) 1 12,000 9 15,000 1/1/04 | EA Completed | 1 10 [ERE I 15 |Hand Pile
CA190 |Barloy Road MX 34234/DE19 | 36.3827/121.4130 10, $3,000.00| 1 12,000 9 15,000 1/1/04 EA Completed | 1 10 111 |1 I 17 |Hand Pile
CA190  [Trail 3 MX 11214/DE23 | 36 .37065/121.4235 6 13,000 6 13,000 1/1/04 | EA Not started | 1 6 11 Il 17 |Hand Pile
CA190 [Trail 7 MX 11233/DE36 | 36.37158/121.4334 6 13,000 6 13,000 1/1/04 | EA Not started | 1 6 1)1 I 17 |Hand Pile
CA190  [Trail 10 MX 11266/DE37 | 36.3672/121.4292 6 13,000 6 13,000 1/1/04 EA 5/1/03 1 6 11 Il 17 |Hand Pile
CA190 [Trail 11 MX 11299/DA23 | 36.3670/121.4135 10, 17,000 10, 17,000 1/1/04 EA 5/1/03 1 10 1)1 I 17 |Hand Pile
9 $6,000.00, 2 97,000 96 103,000 7 98 2|11 |7

CA320 [Hogback RX 10936/DF43 | 40.5560/121.2740 242 21,000 | 242 21,000 | 10/1/03 | EA Completed | 1 | 242 24 1 n 4 |Broadcast
CA320 |[Hogback MX 10936/DF43 | 40.5560/121.2740 20 40,000 20 40,000 | 10/1/03 | EA Completed | 1 20 2 1 1} 4 [Hand Pile
CA320 [Muck Valley Piles | 10938/DB75 [41.000/121.1250 50 11,000 50, 11,000 [ 2/2/04 | EA Completed | 1 | 50 5 1 n 2 |pile
CA320 [Cinder RX 10947/DF01 | 40.5650/121.2170 60 $10,000.00[ 60 10,000 | 11/1/03 | EA Completed | 1 | 60 1| 6 1 n 2 |Pile
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352 2 $10,000.00( 60 72,000 312 82,000 4 | 352 20 1] 37 4
CA330  |Hoopa RX 36685/DF65 | 41.0013/123.4805 30 $10,000.00[ 29 2,000 1 12,000 | 2/1/04 | EACompleted | 1 | 30 1| 1 1 n 1 |pile
3 $10,000.00( 29 2,000 1 12,000 1] 30 1| 1 1
CA338  [Wallow MX 10971/DB25 | 40.1790/124.1118 24 $34,000.00[ 23 2,000 1 36,000 | 6/1/04 EA done 1 24 1] 1 1 n 1 |Cut/chip
CA338  [Strawberry RX 36690/DF74 | 40.2807/124.3502 80 $20,000.00[ 79 2,000 1 22,000 | 1/10/04 EAnotdone | 1 [ 80 1| 1 1 Il 1 [Broadcast
80 2 $54,000.00( 102 4,000 2 58,000 2| 80 | 24 2| 2 2
CA340 [Red Mtn RX 10977/DF38 | 39.0507/123.0644 2 $2,000.00| 2 2,000 | 10/15/03 Complete 1 2 1) 1 1 n 2 |Broadcast
CA340 [So. Cow MX 37470/DF63 | 38.0707/122.3114 10, $7,000.00| 10, 7,000 | 11/15/03 Complete 1 10 1] 1 1 n 2 |Mastication
CA340 [So. Cow RX 10972 38.0707/122.3114 10) $5,000.00] 10 5,000 | 11/15/03 EA Done 1| 10 1) 1 1 n 2 |Broadcast
CA340 |J Davis RX 10974/DB13 | 39.0416/122.5933 100 $10,000.00] 100 10,000 3/3/04 EA done 1 | 100 1] 10 1 Il 2 |Broadcast
CA340 [Yolo Vmp RX 34732/DB26 |  38.4002/122.1040 300 $5,000.00] 300 5,000 | 3/15/04 EA done 1 | 300 1] 30 1 n 2 |Broadcast
CA340 [Pyramid Vmp RX 34733/DB18 |  39.0232/123.0434 300 $15,000.00] 300 15,000 | 4/15/04 4-Feb 1 | 300 1] 30 1 1 2 |Broadcast
CA340 [Bear Meadow RX | 34734/DF67 | 39.0034/122.3134 100 $2,000.00[ 100 2,000 | 6/1/04 3-Apr 1| 100 1| 10 1 n 2 |Broadcast
812 1 $46,000.00( 822 46,000 7 812 10 7| 83 7
CA360 [Timber RX 10979/DB31 | 40.4500/122.5500 30 $10,000.00[ 25 8,000 5 18,000 | 12/1/03 EA done 1| 30 2| 3 1 n 2 |Pile
CA360 [Swazey Il MX 10980/DB08 | 40.3315/122.2830 40 $34,000.00] 36 2,000 4 36,000 4/1/03 EAnotdone | 1 40 1] 4 1 1} 2 |Hand Pile
CA360 |Clear Creek MX 36479/DB34 | 40.3000/122.2730 42 $36,000.00[ 38 2,000 4 38,000 | 12/1/03 EAnotdone | 1 42 1| 4 1 n 2 |Hand Pile
CA360 |Butte MX 36483/DB35 | 39.5430/121.3715 54 $40,000.00] 48 2,000 6, 42,000 1/1/04 EAnotdone | 1 54 1] 5 1 n 2 |Hand Pile
CA360 [Bend RX 34735/Db36 | 40.1615/122.1200 10 4,000 10 4,000 | 10/1/03 EAnotdone | 1 10 11 [ | 2 |Broadcast
CA360 [Quartz RX 36486/DB73 |  41.3500/122.5600 210| $35,000.00] 183 10,000 27 45,000 | 11/112/03 | EAnotdone | 1 | 210 11211 Il 2 |Broadcast
CA360  |Keswick MX 36490/DB37 |  40.3700/122.2730 52 $45,000.00[ 47 2,000 5 47,000 | 4/1/03 EAnotdone | 1 52 1] 5 [1 n 2 |Mastication
CA360 |Mule Town Il MX 36495/DF46 | 40.3530/122.3015 40 $26,000.00[ 36 2,000 4 28,000 | 5/1/03 EAnotdone | 1 40 [1] 4 1 n 2 |goats 7
240 198 40(  $226,000.00( 413 32,000 65 258,000 8 [ 240 |198| 40 |9 | 47|35
CA370 [Cowhead MX 34737/DF47 | 41.9289/120.0636 30 17,000 30 17,000 5/1/03 | EA done 8/1/02| 1 30 3 1 I} 2 |Hand Pile
CA370 |Cowhead RX 34738/DF47 | 41.9289/120.0636 5 5,000 5| 5,000 | 5/1/03 E18/(1‘7(;; 1 5 1 1 n 2 |Hand Pile Burn
Cooks MX 34739/DF76 | 41.5794/120.1928 25 15,000 25 15,000 4/1/04 11/30/04 1 25 3 1 1 2 |Hand Pile
CA-370 [Granger RX 37950/FDB38| 41.4783/120.2003 12 7,000 12 7,000 | 4/1/04 11/30/03 1| 12 1 1 n 2 |Broadcast
CA-370 |Emerson MX 37955/DB39 |  41.3625/120.0992 6 $4,000.00| 6 4,000 4/1/04 11/30/03 1 6 1] 1 1 1l 2 |Hand Pile
CA370 [Emerson RX 37958/DB39 | 41.5794/120.0992 6, $2,000.00] 6 2,000 | 4/1/04 11/30/03 1 6 1| 1 1 n 2 |Hand Pile Burn
23 61 $6,000.00[ 12 44,000 72 50,000 6 | 23 | 61 2| 10 3| 3
CA660 |1 Border MX 11123/DC73 [ 32.335/116.505 50, $10,000.00[ 25 10,000 25 20,000 | 10/4/03 Complete 1 50 1] 20 1 I 51 |Hand Pile
CA660 |Sunrise RX 10940/DC72 | 33.063/116.373 50 $5,000.00] 20 10,000 30 15,000 | 10/4/03 Complete 1| 50 1] 5 1 Il 52 [Hand Pile Burn
CA660 [San Vicente RX 10943/DC79 [ 33.025/116.485 25 15,000 25 15,000 | 10/4/03 Complete 1| 25 3 1 I 45  |Hand Pile Burn
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CA660  [North Mtn. MX 18954/DC84 | 33 5102/116.529 25 $5,000.00) 8 10,000 17, 15,000 | 10/4/03 Pending 1 25 1] 10 1 I 45 |Hand Pile
CAB60  [Border RD Brushing | 36541/DC92 | 32 3575/116.4720 25 $5,000.00| 8 10,000 17, 15,000 | 10/4/03 Pending 1] 25 11 3 |1 I 51 [Hand Pile Burn
CA660 [Dulzara RX 10949/DC82 |  32.3742/116.4690 25 $5,000.00) 8 10,000 17, 15,000 | 10/4/03 Pending 1| 25 1] 3 1 I 51 |Hand Pile Burn
CA660 [Beauty Mtn MX 10957/DC69 | 32 2685/116.404 10, $5,000.00| 5 5,000 5 10,000 | 10/4/03 Pending 1 10 1] 1 1 I 45 |Hand Pile
CA660 [Misc FSC Projects | 34740/DC93 25 10,000 25 10,000 1| 25 3 1 I 45  |Broadcast
CA660 |1 Border RX 11123/DCY0 |  32.3650/116.5050 150 $5,000.00] 25 25,000 125 30,000 1| 150 1] 15 1 I 51 [Broadcast
N. Mtn. RX 10954/DC85 | 33.5102/116.5292 75 $5,000.00] 18 15,000 57, 20,000 1| 75 1] 8 1 Il 51 |Broadcast
375 8 $45,000.00 117| 120,000 343 165,000 10 | 375 | 85 s8| 71|13 6
CA943 |CAFSC DL99  |statewide $113,601.00 113,601
$113,601.00 113,601
Totals: 1984] 863 40|  $650,601.00] 1,684]  $712,000] 1,203 $1,362,601 59 | 1984 | 863 | 40 |38] 177 |22]|62]| 34




